ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor
175 3.51.224.1 REX ops drains and take production fwd node offline AL SS No No
176 3.5.1.2.24.2 REX ops installs software on production fwd node (dOsrv15) AL SS No No
177 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS No No
178 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS No No
36 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS Yes  Prd7 No
181 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS No No
182 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS No No
226 3.5.1.4.2.6 REX ops re-installs on test machine AL SS No No
183 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS No No
184 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS No No
228 |[E]é 3.51.4.27.1 Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS No No
189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS No No
190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS No No
191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG No No
229 [E]é 3.5.1.4.2.7.2 Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS No No
195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS No No
196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS No No
197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG No No
233 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS No No
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Duration

Start

Finish

Oct 21, '07

Oct 28, '07

Nov 4, '07

Nov 11, '07

sIM|ITIWI][TI[FI|S

sIM|ITIWI][TI]F][S

1 day
1 day
1 day
3 days
8 days
1 day
2 days
2 days
1 day
2 days
2 days
1 day
1 day
2 days
2 days
1 day
1 day
3 days
2 days

Tue 11/13/07
Wed 11/14/07
Thu 11/15/07
Fri 11/16/07
Mon 11/26/07
Tue 11/27/07
Wed 11/28/07
Thu 11/29/07
Fri 11/30/07
Mon 12/3/07
Mon 12/3/07
Tue 12/4/07
Wed 12/5/07
Thu 12/6/07
Thu 12/6/07
Mon 12/17/07
Tue 12/18/07
Wed 12/19/07
Wed 12/26/07

Tue 11/13/07
Wed 11/14/07
Thu 11/15/07
Mon 11/26/07
Wed 12/5/07
Tue 11/27/07
Thu 11/29/07
Fri 11/30/07
Fri 11/30/07
Tue 12/4/07
Tue 12/4/07
Tue 12/4/07
Wed 12/5/07
Fri 12/7/07
Fri 12/7/07
Mon 12/17/07
Tue 12/18/07
Fri 12/21/07
Thu 12/27/07

sIM|ITIWI][TI]IFI[S

s IM|ITIWI[TI]F

SS @@ REX ops drain
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Dec 2, '07

Dec 9, '07

Dec 16, '07
sIM|ITIWITI]E

Nov 25, '07

sIM|ITIWI[TI][FI|S

Nov 18, '07

s IM|TIWI][TI]F][S

sImM|]TIWI[TI]FI[S

FlslsIm|[TIW[TIFI[Ss
drains and take production fwd node offline :
X ops installs software on production fwd node (dOsrv15)

Put fwd node back into system dOsrv15 (Nov 13)

) Admins and REX ops configure production fwd node

| SS

SS

) DOrepro tools adaptation: Fix python interface to SAM request system

REX ops drains and take production fwd node offline
EREX ops installs software on production fwd node (dOsrv66)

SS - REX-eps-te-installs on test machine

SS vE—S\».ti-telru-eaﬂdidate machine and dOsrv66 (1 Md node downtime) (Nov 15)
FEF,SSV—l Admins and REX ops configure production fwd node

SS":—S&@F tmb upload to dOsrv063; REX ops reinstalls durable location

SS REX ops installs software on LCG/UK fwd node
?& REX ops puts fwd node back into system

SS,LCG ;

Site :and REX ops configure production fwd node
SS": Stop tmb upload to dOsrv065; REX ops reins

talls durable location
REX ops installs soft

SS
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Dec 23, '07

Dec 30, '07

Jan 13, '08

Jan 20, '08

[MITIWwW[TIFI[S

\M\

[wlTIFI[s

[MITIw[TIFI[S

| M |

[wlTI[FI[s

s sImMI|ITIWwWI]TI]IFI[SsS

tware on LCG/Germany fwd node
fwd nbde back into system
Site and REX ops configure production fwd node ;
: SS @ REX ops installs software on test fwd node (dOsrvlS)
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